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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air Veh(UCAV) Adv Cp/Proto Dev

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 295.738 266.368 198.298 -   198.298 143.142 41.975 -   -   0.000 945.521
3178: Unmanned Combat Air
System CV-Demo (UCAS-D)

295.738 196.068 198.298 -   198.298 143.142 41.975 -   -   0.000 875.221

3191: UCAS Technical Maturation -   70.300 -   -   -   -   -   -   -   0.000 70.300

A. Mission Description and Budget Item Justification
The 2005 Quadrennial Defense Review published February 2006 and OSD Advanced Technology & Logistics Executive Committee Memorandum of February 2006
supported direction to restructure the Joint Unmanned Combat Air System (UCAS) program into a new Navy UCAS program.  The Navy UCAS program will develop
an unmanned, longer-range, carrier-based aircraft capable of being air-refueled to provide greater standoff capability, to expand payload and launch options, and to
increase naval reach and persistence.  The Navy was directed to demonstrate carrier operations, including Autonomous Aerial Refueling, of a Low Observable (LO)
planform UCAS and to mature required technologies to a Technology Readiness Level-6; which, is required to enter Milestone B for a potential follow on acquisition
program.

The Navy UCAS designed for autonomous launch and recovery as well as operations in the Carrier Control Area, is comprised of an Air Vehicle Segment, a Mission
Control Segment (MCS) and a government led Aircraft Carrier Integration Segment.  The scope of the Navy UCAS effort includes design, development, integration, and
validation of an unmanned, LO planform Air Vehicle Segment and MCS in the land-based and shipboard environments.  Evaluations will be conducted to investigate
MCS interfaces with shipboard systems such as Primary Flight Control displays, Landing Safety Officer displays, and Carrier Air Traffic Control Center stations.

The Navy UCAS program will be structured to match program resources to United States Navy objectives/constraints with the goals of identifying and maturing critical
technologies and reducing the risk of carrier integration of a UCAS.  Candidate Technology Maturation efforts include transformational communications, advanced
integrated propulsion, aircraft carrier suitable materials, LO sensors and apertures, sense and avoid functionality (in an LO environment), autonomous operations
(software algorithms and interfaces), and computer resource data storage and access systems.   Modeling, simulation, analysis, industrial capability assessments,
system/component development, and analysis of architectures and concept designs are being developed as a result of the demonstration.  Maturation of candidate
technologies support the evaluation of alternatives needed for a future milestone decision and subsequent entry into Engineering and Manufacturing Development
(EMD).  The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178
in FY12-FY14.  EMD funding is not covered, nor described in this exhibit.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air Veh(UCAV) Adv Cp/Proto Dev

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 304.907 266.368 215.974 -   215.974
Current President's Budget 295.738 266.368 198.298 -   198.298
Total Adjustments -9.169 -   -17.676 -   -17.676

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -8.302 -  
• Program Adjustments -   -   -16.019 -   -16.019
• Section 219 Reprogramming -0.849 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.657 -   -1.657
• Congressional General Reductions
Adjustments

-0.018 -   -   -   -  

Change Summary Explanation
Technical: N/A

Schedule:
Project 3178: The following events were revised as part of the ongoing program baseline review.
- Air Vehicle-1 Development & Integration completion moved from 4th QTR FY09 to 1st QTR FY11.
- Air Vehicle-2 Development & Integration completion moved from 1st QTR FY11 to 4th QTR FY11.
- MCS Software Development, Integration & Support completion moved from 2nd QTR FY11 to 4th QTR FY12.
- Surrogate Testing completion moved from 4th QTR FY11 to 4th QTR FY13.
- First Flight moved from 2nd QTR FY10 to 2nd QTR FY11.
- Airworthiness Testing completion moved from 1st QTR FY11 to 2nd QTR FY12.
- Land Based Carrier Control Area, Catapult Launch & Arrestment Testing completion moved from 1st QTR FY12 to 4th QTR FY13.
- First Ship Landing moved from 2nd QTR FY12 to 2nd QTR FY13.
- Sea Trials completion moved from 3rd QTR FY13 to 4th QTR FY13.
- Ship Integration completion moved from 3rd QTR FY13 to 2nd QTR FY13.
- Autonomous Aerial Refueling (AAR)categories shown in PB-11 were removed and replaced with System Design, System Integration and Surrogate/Air Vehicle
Flight Test to show the appropriate level of detail based on the amount of scope of the effort.
-AAR System Integration completion moved from 3rd QTR FY10 to 3rd QTR FY14
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air Veh(UCAV) Adv Cp/Proto Dev

-AAR System Design completion moved from 2nd QTR FY11 to 4th QTR FY11.
Project 3191: Reprogrammed into Project 3178 in FY12-FY14.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3178: Unmanned Combat Air
System CV-Demo (UCAS-D)

295.738 196.068 198.298 -   198.298 143.142 41.975 -   -   0.000 875.221

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navy Unmanned Combat Air System (UCAS), designed for autonomous launch and recovery as well as operations in the Carrier Control Area, is comprised of
an Air Vehicle Segment, a Mission Control Segment (MCS) and a government led Aircraft Carrier Integration Segment. The scope of the Navy UCAS effort includes
design, development, integration, and validation of an unmanned, Low Observable (LO) planform Air Vehicle Segment and MCS in the land-based and shipboard
environments.  Evaluations will be conducted to investigate MCS interfaces with shipboard systems such as Primary Flight Control displays, Landing Safety Officer
(LSO) displays, and Carrier Air Traffic Control Center (CATCC) stations.

The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178 in FY12-
FY14.  Navy UCAS technology maturation efforts were contained within this project for FY10.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Product Development

Articles:
Description: The primary effort in the Navy UCAS program is design, development, integration and validation of Air Vehicle
Segment, MCS and government led Aircraft Carrier Segment leading to a Carrier demonstration of an unmanned, LO planform
UCAS system, and development of internal/external interface documents. In addition, design and development of hardware/
software to support Autonomous Aerial Refueling (AAR) will be conducted.  Shipboard evaluation of the Navy UCAS includes
integration of the Navy UCAS with shipboard systems such as Primary Flight Control displays, LSO displays and CATCC stations.

FY 2010 Accomplishments:
Continued efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle
Segment, MCS and government led Aircraft Carrier Integration Segment.  Continued Air Vehicle 2 assembly and integration.
Continued technology maturation, modeling, simulation, analysis, industrial capability assessments, system/component
development, and analysis of architectures and concept designs previously included under Project 3191. Installed UCAS-D
shipboard components on Nimitz class aircraft carrier.  Continued design and development of hardware/software to support AAR.
FY 2011 Plans:
Continue efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle
Segment, MCS and government led Aircraft Carrier Integration Segment.  Complete integration and checkout of Air Vehicle 2.

255.302
0

173.188
0

168.544
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Installation of UCAS-D shipboard components on Nimitz class aircraft carrier.  Continue design and development of hardware/
software to support AAR.
FY 2012 Plans:
Continue efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle
Segment, MCS and government led Aircraft Carrier Integration Segment.  Technical reviews required before sea-trials will be
conducted.  Installation of UCAS-D shipboard components on Nimitz class aircraft carrier.  Continue AAR integration efforts.
Title: Support

Articles:
FY 2010 Accomplishments:
Performed activities that supported the evaluation of alternatives needed for a future milestone decision and subsequent entry into
Engineering and Manufacturing Development.

20.861
0

-   -  

Title: Test and Evaluation Support
Articles:

FY 2010 Accomplishments:
Air Vehicle 1 conducted low, medium and high speed taxi testing.  Conducted light civil surrogate and F/A-18D surrogate aircraft
testing with Carrier Fixed Wing Nuclear (CVN)-72.
FY 2011 Plans:
Air Vehicle 1 will conduct its first flight and conduct airworthiness and envelope expansion testing at Edwards AFB.  Air Vehicle
2 will conduct its first flight and conduct airworthiness and envelope expansion testing at Edwards AFB.  Continue light civil
surrogate and F/A-18D surrogate testing with Nimitz class aircraft carrier.
FY 2012 Plans:
After airworthiness and envelope expansion test completion, Air Vehicles 1 and 2 will transfer to Naval Air Warfare Center Aircraft
Division (NAWCAD) Patuxent River, MD for shore-based carrier suitability testing.  Conduct shore-based carrier suitability testing
with Air Vehicles 1 and 2.  Continue light civil surrogate and F/A-18D surrogate testing with Nimitz class aircraft carrier.

9.049
0

11.337
0

15.443
0

Title: Management
Articles:

FY 2010 Accomplishments:
Completed Government management, engineering, and contract support.
FY 2011 Plans:

10.526
0

11.543
0

14.311
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Government management, engineering, and contract support.
FY 2012 Plans:
Government management, engineering, and contract support.

Accomplishments/Planned Programs Subtotals 295.738 196.068 198.298

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
In the 2005 Quadrennial Defense Review, the Navy was directed to restructure the Joint UCAS program and develop an unmanned, longer-range carrier-based aircraft
capable of being air-refueled to provide greater aircraft carrier standoff capability, to expand payload and launch options, and to increase naval reach and persistence.
The primary goal is risk reduction for carrier integration while developing the critical data necessary to support a potential follow on acquisition milestone decision.
The Navy UCAS effort will focus on designing, developing, and evaluating the core capabilities which safely demonstrate carrier interoperability.  Currently, primary
hardware development for the Navy UCAS effort is being performed under a Federal Acquisition Regulation based, cost plus incentive fee-type contract competitively
awarded to a single contractor.

E. Performance Metrics
Complete airworthiness and envelope expansion testing.  Conduct shore-based carrier suitability testing.  Conduct F/A-18D surrogate aircraft testing with Nimitz class
aircraft carrier.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aviation/ Ship Integration C/CPFF Rockwell/AFRL:Rome,
NY 7.585 0.950 Dec 2010 2.000 Nov 2011 -   2.000 3.200 13.735 13.735

Aviation/ Ship Integration C/CPFF L-3 Com Titan:MD 7.882 2.396 Dec 2010 2.000 Dec 2011 -   2.000 4.240 16.518 16.518
Aviation/Ship Integration WR NAWCAD:MD 28.015 11.611 Nov 2010 15.580 Nov 2011 -   15.580 24.109 79.315  
Aviation/Ship Integration C/CPIF Various:Various 2.142 2.100 Feb 2011 0.900 Jan 2012 -   0.900 2.200 7.342 7.342
Primary Hardware
Development C/CPIF Northrop Grumman

Corporation:CA 572.170 144.614 Nov 2010 129.187 Nov 2011 -   129.187 69.029 915.000 915.000

Systems Engineering WR NAWCAD:MD 20.870 8.916 Nov 2010 15.310 Nov 2011 -   15.310 30.636 75.732  
Product Development Various Various:Various 94.950 2.601 Dec 2010 3.567 Dec 2011 -   3.567 7.562 108.680  

Subtotal 733.614 173.188 168.544 -   168.544 140.976 1,216.322

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Years Support Various Various:Various 20.861 -   -   -   -   0.000 20.861  
Subtotal 20.861 -   -   -   -   0.000 20.861

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation MIPR Edwards AFB:CA 6.142 3.333 Nov 2010 4.737 Nov 2011 -   4.737 3.309 17.521  

Developmental Test &
Evaluation WR NAWCAD:MD 8.741 7.633 Nov 2010 10.338 Nov 2011 -   10.338 21.035 47.747  

Test & Evaluation Various Various:Various 0.635 0.371 Nov 2010 0.368 Nov 2011 -   0.368 0.780 2.154  
Subtotal 15.518 11.337 15.443 -   15.443 25.124 67.422
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor SEPM Support C/CPIF Various:Various 14.545 4.200 Dec 2010 3.487 Dec 2011 -   3.487 5.487 27.719 27.719
Government Engineering
Support WR NAWCAD:MD 11.038 3.604 Nov 2010 5.676 Nov 2011 -   5.676 9.913 30.231  

Program Management
Support WR NAWCAD:MD 7.865 3.250 Nov 2010 5.148 Nov 2011 -   5.148 9.200 25.463  

Management Various Various:Various 2.257 0.489 Dec 2010 -   -   -   0.000 2.746  
Subtotal 35.705 11.543 14.311 -   14.311 24.600 86.159

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 805.698 196.068 198.298 -   198.298 190.700 1,390.764

Remarks



UNCLASSIFIED

UNCLASSIFIED
Navy Page 9 of 15 R-1 Line Item #164

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3178: Unmanned Combat Air System CV-
Demo (UCAS-D)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Unmanned Combat Air Vehicle (UCAV) ADV CP/PROTO DEV
Systems Development: Air Vehicle 1 1 2010 1 2011
Systems Development: Air Vehicle 2 1 2010 4 2011
Systems Development: Software Devel, Int, & Supt 1 2010 4 2012
Systems Development: Ship Integration: Build 1 1 2010 4 2010
Systems Development: Ship Integration: Build 2 2 2010 2 2013
Systems Development: Autonomous Aerial Refueling (AAR): System Design - AAR 1 2010 4 2011
Systems Development: Autonomous Aerial Refueling (AAR): System Integration - AAR 3 2010 3 2014
Systems Development: Autonomous Aerial Refueling (AAR): Surrogate/Air Vehicle
Flight Test - AAR 4 2010 1 2014

Systems Development: Technology Maturation: Technology Maturation 1 2010 4 2010
Test & Evaluation: Surrogate Testing: Surrogate Testing 1 2010 4 2013
Test & Evaluation: Airworthiness Testing: Airworthiness Testing 1 2011 2 2012
Test & Evaluation: Airworthiness Testing: Airworthiness Testing - First Flight 2 2011 2 2011
Test & Evaluation: Land Based Carrier Control Area, Catapult Launch & Arrestment
Testing: Land Based Carrier Control Area, Catapult Launch & Arrestment Testing 1 2012 4 2013

Test & Evaluation: Sea Trials: Sea Trials 1 2013 4 2013
Test & Evaluation: Sea Trials: First Ship Landing 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3191: UCAS Technical Maturation

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3191: UCAS Technical Maturation -   70.300 -   -   -   -   -   -   -   0.000 70.300
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navy Unmanned Combat Air System (UCAS) program is an Advanced Development effort. The Navy UCAS program will be structured to match program
resources to United States Navy objectives/constraints with the goals of identifying and maturing critical technologies and reducing the risk of carrier integration
of a UCAS.  Candidate technology maturation efforts include transformational communications, advanced integrated propulsion, aircraft carrier suitable materials,
Low Observable (LO) sensors and apertures, sense and avoid functionality (all operating in a LO environment), autonomous operations (software algorithms
and interfaces), and computer resource data storage and access systems.   Modeling, simulation, analysis, industrial capability assessments, system/component
development, and analysis of architectures and concept designs are being developed as a result of the demonstration.  Maturation of candidate technologies support
the evaluation of alternatives needed for a future milestone decision and subsequent entry into Engineering and Manufacturing Development (EMD).  EMD funding is
not covered, nor described in this exhibit.

The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178 in FY12-
FY14.  Navy UCAS technology maturation efforts are contained within Project 3178 for FY10.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Product Development

Articles:
Description: Identification and maturation of technologies required to support the demonstration of an unmanned, LO planform
Navy UCAS on an aircraft carrier including modeling, simulation, analysis, industrial capability assessments, system/component
development, and analysis of architectures and concept designs to support the evaluation of alternatives needed for a future
milestone decision and subsequent entry into EMD.

FY 2011 Plans:
Continue technology maturation, modeling, simulation, analysis, industrial capability assessments, system/component
development, and analysis of architectures and concept designs.

-   43.200
0

-  

Title: Support
Articles:

FY 2011 Plans:

-   27.100
0

-  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3191: UCAS Technical Maturation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Perform activities that support the evaluation of alternatives needed for a future milestone decision and subsequent entry into
EMD.

Accomplishments/Planned Programs Subtotals -   70.300 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
In the 2005 Quadrennial Defense Review, the Navy was directed to restructure the Joint UCAS program and develop an unmanned, longer-range carrier-based
aircraft capable of being air-refueled to provide greater aircraft carrier standoff capability, to expand payload and launch options, and to increase naval reach and
persistence. The primary goal is risk reduction for maturation of critical technologies, while developing the critical data necessary to support a potential follow on
acquisition milestone decision.  The Navy UCAS effort will focus on designing, developing, and evaluating the core capabilities which safely demonstrate carrier
interoperability.  As part of this effort, individual contracts will be awarded either competitively or sole sourced in a firm fixed price or cost plus arrangement to evolve
various technologies to meet the Technology Readiness Level-6 to support the Advanced Development effort.

E. Performance Metrics
The goal of the Technology Maturation Project Unit is to identify and mature critical technologies and reduce the risk of carrier integration of a UCAS.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3191: UCAS Technical Maturation

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Advanced Development Eng Various NSMA:Arlington, VA -   43.200 Dec 2010 -   -   -   0.000 43.200  
Subtotal -   43.200 -   -   -   0.000 43.200

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Analyses C/CPFF Various:Various -   1.500 Feb 2011 -   -   -   0.000 1.500  
Concept Development WR NAWCAD:MD -   7.500 Nov 2010 -   -   -   0.000 7.500  
Concept Development C/CPIF TBD:TBD -   18.100 Jan 2011 -   -   -   0.000 18.100  

Subtotal -   27.100 -   -   -   0.000 27.100

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   70.300 -   -   -   0.000 70.300

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3191: UCAS Technical Maturation
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0604402N: Unmanned Combat Air
Veh(UCAV) Adv Cp/Proto Dev

PROJECT
3191: UCAS Technical Maturation

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

UCAS Technical Maturation
Technology Maturation: Acquisition Planning: Acquisition Planning 1 2011 4 2011
Technology Maturation: Advanced Development Engineering: Advanced Development
Engineering 1 2011 4 2011

Technology Maturation: Concept Development: Concept Development 1 2011 4 2011
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             The 2005 Quadrennial Defense Review published February 2006 and OSD Advanced Technology & Logistics Executive Committee Memorandum of February 2006 supported direction to restructure the Joint Unmanned Combat Air System (UCAS) program into a new Navy UCAS program.  The Navy UCAS program will develop an unmanned, longer-range, carrier-based aircraft capable of being air-refueled to provide greater standoff capability, to expand payload and launch options, and to increase naval reach and persistence.  The Navy was directed to demonstrate carrier operations, including Autonomous Aerial Refueling, of a Low Observable (LO) planform UCAS and to mature required technologies to a Technology Readiness Level-6; which, is required to enter Milestone B for a potential follow on acquisition program.

The Navy UCAS designed for autonomous launch and recovery as well as operations in the Carrier Control Area, is comprised of an Air Vehicle Segment, a Mission Control Segment (MCS) and a government led Aircraft Carrier Integration Segment.  The scope of the Navy UCAS effort includes design, development, integration, and validation of an unmanned, LO planform Air Vehicle Segment and MCS in the land-based and shipboard environments.  Evaluations will be conducted to investigate MCS interfaces with shipboard systems such as Primary Flight Control displays, Landing Safety Officer displays, and Carrier Air Traffic Control Center stations. 
 
The Navy UCAS program will be structured to match program resources to United States Navy objectives/constraints with the goals of identifying and maturing critical technologies and reducing the risk of carrier integration of a UCAS.  Candidate Technology Maturation efforts include transformational communications, advanced integrated propulsion, aircraft carrier suitable materials, LO sensors and apertures, sense and avoid functionality (in an LO environment), autonomous operations (software algorithms and interfaces), and computer resource data storage and access systems.   Modeling, simulation, analysis, industrial capability assessments, system/component development, and analysis of architectures and concept designs are being developed as a result of the demonstration.  Maturation of candidate technologies support the evaluation of alternatives needed for a future milestone decision and subsequent entry into Engineering and Manufacturing Development (EMD).  The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178 in FY12-FY14.  EMD funding is not covered, nor described in this exhibit.
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Schedule:
Project 3178: The following events were revised as part of the ongoing program baseline review. 
- Air Vehicle-1 Development & Integration completion moved from 4th QTR FY09 to 1st QTR FY11.  
- Air Vehicle-2 Development & Integration completion moved from 1st QTR FY11 to 4th QTR FY11.  
- MCS Software Development, Integration & Support completion moved from 2nd QTR FY11 to 4th QTR FY12.  
- Surrogate Testing completion moved from 4th QTR FY11 to 4th QTR FY13. 
- First Flight moved from 2nd QTR FY10 to 2nd QTR FY11.  
- Airworthiness Testing completion moved from 1st QTR FY11 to 2nd QTR FY12.
- Land Based Carrier Control Area, Catapult Launch & Arrestment Testing completion moved from 1st QTR FY12 to 4th QTR FY13.   
- First Ship Landing moved from 2nd QTR FY12 to 2nd QTR FY13.
- Sea Trials completion moved from 3rd QTR FY13 to 4th QTR FY13.
- Ship Integration completion moved from 3rd QTR FY13 to 2nd QTR FY13.
- Autonomous Aerial Refueling (AAR)categories shown in PB-11 were removed and replaced with System Design, System Integration and Surrogate/Air Vehicle Flight Test to show the appropriate level of detail based on the amount of scope of the effort.
-AAR System Integration completion moved from 3rd QTR FY10 to 3rd QTR FY14 
-AAR System Design completion moved from 2nd QTR FY11 to 4th QTR FY11.
Project 3191: Reprogrammed into Project 3178 in FY12-FY14.
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                         The Navy Unmanned Combat Air System (UCAS), designed for autonomous launch and recovery as well as operations in the Carrier Control Area, is comprised of an Air Vehicle Segment, a Mission Control Segment (MCS) and a government led Aircraft Carrier Integration Segment. The scope of the Navy UCAS effort includes design, development, integration, and validation of an unmanned, Low Observable (LO) planform Air Vehicle Segment and MCS in the land-based and shipboard environments.  Evaluations will be conducted to investigate MCS interfaces with shipboard systems such as Primary Flight Control displays, Landing Safety Officer (LSO) displays, and Carrier Air Traffic Control Center (CATCC) stations. 

The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178 in FY12-FY14.  Navy UCAS technology maturation efforts were contained within this project for FY10.
                         
                             
                                 Product Development
                                 The primary effort in the Navy UCAS program is design, development, integration and validation of Air Vehicle Segment, MCS and government led Aircraft Carrier Segment leading to a Carrier demonstration of an unmanned, LO planform UCAS system, and development of internal/external interface documents. In addition, design and development of hardware/software to support Autonomous Aerial Refueling (AAR) will be conducted.  Shipboard evaluation of the Navy UCAS includes integration of the Navy UCAS with shipboard systems such as Primary Flight Control displays, LSO displays and CATCC stations.  
                                 
                                     
                                         255.302
                                         0
                                         
						Continued efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle Segment, MCS and government led Aircraft Carrier Integration Segment.  Continued Air Vehicle 2 assembly and integration.  Continued technology maturation, modeling, simulation, analysis, industrial capability assessments, system/component development, and analysis of architectures and concept designs previously included under Project 3191. Installed UCAS-D shipboard components on Nimitz class aircraft carrier.  Continued design and development of hardware/software to support AAR. 
					
                                    
                                
                                 
                                     
                                         173.188
                                         0
                                         
						Continue efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle Segment, MCS and government led Aircraft Carrier Integration Segment.  Complete integration and checkout of Air Vehicle 2.  Installation of UCAS-D shipboard components on Nimitz class aircraft carrier.  Continue design and development of hardware/software to support AAR. 
					
                                    
                                     
                                         168.544
                                         0
                                    
                                     
                                         168.544
                                         0
                                         
					Continue efforts in the Navy UCAS program designing, developing, integrating and validating the Navy UCAS Air Vehicle Segment, MCS and government led Aircraft Carrier Integration Segment.  Technical reviews required before sea-trials will be conducted.  Installation of UCAS-D shipboard components on Nimitz class aircraft carrier.  Continue AAR integration efforts. 
				
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         20.861
                                         0
                                         
						Performed activities that supported the evaluation of alternatives needed for a future milestone decision and subsequent entry into Engineering and Manufacturing Development. 
					
                                    
                                
                            
                             
                                 Test and Evaluation Support
                                 
                                     
                                         9.049
                                         0
                                         
						Air Vehicle 1 conducted low, medium and high speed taxi testing.  Conducted light civil surrogate and F/A-18D surrogate aircraft testing with Carrier Fixed Wing Nuclear (CVN)-72.  
					
                                    
                                
                                 
                                     
                                         11.337
                                         0
                                         
						Air Vehicle 1 will conduct its first flight and conduct airworthiness and envelope expansion testing at Edwards AFB.  Air Vehicle 2 will conduct its first flight and conduct airworthiness and envelope expansion testing at Edwards AFB.  Continue light civil surrogate and F/A-18D surrogate testing with Nimitz class aircraft carrier.  
					
                                    
                                     
                                         15.443
                                         0
                                    
                                     
                                         15.443
                                         0
                                         
					After airworthiness and envelope expansion test completion, Air Vehicles 1 and 2 will transfer to Naval Air Warfare Center Aircraft Division (NAWCAD) Patuxent River, MD for shore-based carrier suitability testing.  Conduct shore-based carrier suitability testing with Air Vehicles 1 and 2.  Continue light civil surrogate and F/A-18D surrogate testing with Nimitz class aircraft carrier.  
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						Completed Government management, engineering, and contract support. 
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						Government management, engineering, and contract support. 
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                                         0
                                    
                                     
                                         14.311
                                         0
                                         
					Government management, engineering, and contract support. 
				
                                    
                                
                            
                        
                         In the 2005 Quadrennial Defense Review, the Navy was directed to restructure the Joint UCAS program and develop an unmanned, longer-range carrier-based aircraft capable of being air-refueled to provide greater aircraft carrier standoff capability, to expand payload and launch options, and to increase naval reach and persistence. The primary goal is risk reduction for carrier integration while developing the critical data necessary to support a potential follow on acquisition milestone decision.  The Navy UCAS effort will focus on designing, developing, and evaluating the core capabilities which safely demonstrate carrier interoperability.  Currently, primary hardware development for the Navy UCAS effort is being performed under a Federal Acquisition Regulation based, cost plus incentive fee-type contract competitively awarded to a single contractor.
                         Complete airworthiness and envelope expansion testing.  Conduct shore-based carrier suitability testing.  Conduct F/A-18D surrogate aircraft testing with Nimitz class aircraft carrier.
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                         The Navy Unmanned Combat Air System (UCAS) program is an Advanced Development effort. The Navy UCAS program will be structured to match program resources to United States Navy objectives/constraints with the goals of identifying and maturing critical technologies and reducing the risk of carrier integration of a UCAS.  Candidate technology maturation efforts include transformational communications, advanced integrated propulsion, aircraft carrier suitable materials, Low Observable (LO) sensors and apertures, sense and avoid functionality (all operating in a LO environment), autonomous operations (software algorithms and interfaces), and computer resource data storage and access systems.   Modeling, simulation, analysis, industrial capability assessments, system/component development, and analysis of architectures and concept designs are being developed as a result of the demonstration.  Maturation of candidate technologies support the evaluation of alternatives needed for a future milestone decision and subsequent entry into Engineering and Manufacturing Development (EMD).  EMD funding is not covered, nor described in this exhibit.  

The Navy consolidated Project 3191 into Project 3178 in FY10 and subsequently separated them in FY11.  Project 3191 was reprogrammed into Project 3178 in FY12-FY14.  Navy UCAS technology maturation efforts are contained within Project 3178 for FY10.
                         
                             
                                 Product Development
                                 Identification and maturation of technologies required to support the demonstration of an unmanned, LO planform Navy UCAS on an aircraft carrier including modeling, simulation, analysis, industrial capability assessments, system/component development, and analysis of architectures and concept designs to support the evaluation of alternatives needed for a future milestone decision and subsequent entry into EMD.
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						Continue technology maturation, modeling, simulation, analysis, industrial capability assessments, system/component development, and analysis of architectures and concept designs.  
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						Perform activities that support the evaluation of alternatives needed for a future milestone decision and subsequent entry into EMD. 
					
                                    
                                
                            
                        
                         In the 2005 Quadrennial Defense Review, the Navy was directed to restructure the Joint UCAS program and develop an unmanned, longer-range carrier-based aircraft capable of being air-refueled to provide greater aircraft carrier standoff capability, to expand payload and launch options, and to increase naval reach and persistence. The primary goal is risk reduction for maturation of critical technologies, while developing the critical data necessary to support a potential follow on acquisition milestone decision.  The Navy UCAS effort will focus on designing, developing, and evaluating the core capabilities which safely demonstrate carrier interoperability.  As part of this effort, individual contracts will be awarded either competitively or sole sourced in a firm fixed price or cost plus arrangement to evolve various technologies to meet the Technology Readiness Level-6 to support the Advanced Development effort.
                         The goal of the Technology Maturation Project Unit is to identify and mature critical technologies and reduce the risk of carrier integration of a UCAS.
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